COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/07/2005

ESTIMATE SUMMARY 09:35:59
CONTID: C15030 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 15030-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 68.5 DAYS TIME ALLOW: 88 WORK DAYS
E and W of Parshall--SH 40 PERCENT TIME: 77.84 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: NH 0402-066
E and W of Parshall--SH 40
NAME OF ROAD: 040A
PROJECT COUNTIES: GRAND
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 09/30/2005 DATE TIME STARTED 05/02/2005
1800 NORTH TAFT DATE LET 03/03/2005 DATE WORK BEGAN 06/07/2005
DATE AWARDED 03/11/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/28/2005 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 05/02/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,700,246.93 PARTICIPATING $ 3,110,703.53 $ 1,541,828.74
AWARD PROJECT AMT: $  3,321,770.28 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 84.07% TOTAL EARNINGS 3,110,703.53 1,541,828.74
FUNDS AVAILABLE: $ 589,543.40 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,110,703.53 1,541,828.74
TOTAL CLAIMS: $ 0.00 RETATNAGE -49,826.55 -4,482.91
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,060,876.98 1,537,345.83
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,060,876.98 1,537,345.83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,537,345.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15030-BID ESTIMATE RUN 10/07/2005
PROJECT: NH 0402-066 ESTIMATE NO: 0004 09:35:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY -SITE 1

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 251,996.000 0.000
Sy 251,996.000 239,396.20
0.95000 251,996.000 239,396.20
0010 202-01300 *REMOVAL OF END ANCHORAGE 8.000 8.000
EACH 0.000 0.00
145.00000 8.000 1,160.00
0015 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 243.000 0.000
cY 243.000 2,187.00
9.00000 243.000 2,187.00
0020 210-04030 *MODIFY GUARDRAIL 12,000.000 12,000.000
LF 0.000 0.00
4.50000 12,000.000 54,000.00
0025 210-04200 *ADJUST GUARDRAIL 763.000 763.000
LF 0.000 0.00
6.00000 763.000 4,578.00
0030 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 1,194.130 0.000
TON 1,194.130 17,911.95
15.00000 1,194.130 17,911.95
0035 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 3,774.000 0.000
TON 0.000 0.00
13.80000 0.000 0.00
0040 310-00500 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 6,464.000 0.000
sy 6,464.000 10,019.20
1.55000 6,464.000 10,019.20
0045 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 29,810.000 0.000
TON 25,794.020  631,953.49
24.50000 25,794.020 631,953.49
0050 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 112.980 0.000
TON 112.980 22,031.10
195.00000 112.980 22,031.10
0055 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,738.000 0.000
TON 1,577.260  386,428.70

245.00000 1,577.260 386,428.70
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PCN: 15030-BID ESTIMATE RUN 10/07/2005
PROJECT: NH 0402-066 ESTIMATE NO: 0004 09:35:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY -SITE 1

0060 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 4,035.000 0.000
GAL 4,035.000 3,833.25
0.95000 4,035.000 3,833.25
0065 506-00212 *RIPRAP (12 INCH) 6.000 0.000
cY 0.000 0.00
150.00000 0.000 0.00
0070 603-10120 *12 INCH CORRUGATED STEEL PIPE 230.000 0.000
LF 0.000 0.00
36.00000 0.000 0.00
0075 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,750.000 100.000
LF 0.000 0.00
15.80000 100.000 1,580.00
0080 606-02005 *END ANCHORAGE (FLARED) 12.000 8.000
EACH 0.000 0.00
2,100.00000 8.000 16,800.00
0085 609-60011 *CURB TYPE 6 (SECTION M) 6,148.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0090 614-80385 *RUMBLE STRIP 90,400.000 0.000
LF 0.000 0.00
0.11000 0.000 0.00
0095 615-00030 *EMBANKMENT PROTECTOR TYPE 3 4.000 0.000
EACH 0.000 0.00
1,210.00000 0.000 0.00
0100 625-00000 *CONSTRUCTION SURVEYING 1.000 0.300
LS 0.600 8,700.00
14,500.00000 0.900 13,050.00
0105 626-00000 *MOBILIZATION 0.500 0.300
LS 0.200 18,900.00
94,500.00000 0.500 47,250.00
0110 626-01000 PUBLIC INFORMATION SERVICES 0.500 0.000
LS 0.500 3,750.00

7,500.00000 0.500 3,750.00
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PCN: 15030-BID ESTIMATE RUN 10/07/2005
PROJECT : NH 0402-066 ESTIMATE NO: 0004 09:35:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY -SITE 1
0115 627-00001 *PAVEMENT MARKING PAINT 1,240.000 76.000
GAL 974.200 25,329.20
26.00000 1,050.200 27,305.20
0120 627-00005 *EPOXY PAVEMENT MARKING 620.000 0.000
GAL 0.000 0.00
58.00000 0.000 0.00
0125 630-00000 *FLAGGING 2,000.000 390.000
HOUR 1,607.500 28,935.00
18.00000 1,997.500 35,955.00
0130 630-00001 *PILOT CAR OPERATION 250.000 10.000
HOUR 195.500 6,842.50
35.00000 205.500 7,192.50
0135 630-00007 *TRAFFIC CONTROL INSPECTION 21.000 20.050
DAY 0.950 137.75
145.00000 21.000 3,045.00
0140 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 12.500
DAY 17.500 6,737.50
385.00000 30.000 11,550.00
0145 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 0.000
EACH 6.300 346.50
55.00000 6.300 346.50
0150 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 8.000
EACH 10.000 820.00
82.00000 18.000 1,476.00
0155 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.000 5.500
EACH 9.800 1,078.00
110.00000 15.300 1,683.00
0160 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 8,000.00
10,000.00000 1.800 18,000.00
0165 630-80360 *DRUM CHANNELIZING DEVICE 24.000 5.000
EACH 16.600 1,162.00
70.00000 21.600 1,512.00
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PCN: 15030-BID ESTIMATE RUN 10/07/2005
PROJECT: NH 0402-066 ESTIMATE NO: 0004 09:35:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY -SITE 1
0170 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 9.000 720.00
80.00000 9.000 720.00
0175 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0180 630-80380 *TRAFFIC CONE 80.000 39.000
EACH 31.200 499.20
16.00000 70.200 1,123.20
0185 630-80510 *MOBILE PAVEMENT MARKING ZONE 0.500 0.000
LS 0.000 0.00
1,870.00000 0.000 0.00
0190 700-70010 F/A MINOR CONTRACT REVISIONS 22,700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70021 F/A ON-THE-JOB TRAINEE 256.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0200 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,050.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70025 F/A QUALITY INCENTIVE PAYMENT 80,900.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70028 F/A ESB PROGRAM 3,750.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 202-01130 REMOVAL OF GUARDRAIL TYPE 3 MCR LINE #1 (SITE 1 CO3) 325.000 325.000
LF 0.000 0.00
7.56000 325.000 2,457.00

CAT 0200

CURRENT AMT

2,039,819.90 $1,425,718.

54 %

1,568,294.29
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PCN: 15030-BID ESTIMATE RUN 10/07/2005
PROJECT: NH 0402-066 ESTIMATE NO: 0004 09:35:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY - SITE 2
0215 202-00204 *REMOVAL OF CURB, GUTTER AND SIDEWALK 315.000 315.000
LF 0.000 0.00
20.00000 315.000 6,300.00
0220 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 39,220.000 39,220.000
SY 0.000 0.00
0.95000 39,220.000 37,259.00
0225 202-01300 *REMOVAL OF END ANCHORAGE 12.000 3.000
EACH 9.000 1,305.00
145.00000 12.000 1,740.00
0230 210-04010 *ADJUST MANHOLE 6.000 1.000
EACH 4.000 2,400.00
600.00000 5.000 3,000.00
0235 210-04030 *MODIFY GUARDRAIL 3,876.000 1,363.000
LF 2,513.000 11,308.50
4.50000 3,876.000 17,442.00
0240 210-04050 *ADJUST VALVE BOX 11.000 5.000
EACH 6.000 750.00
125.00000 11.000 1,375.00
0245 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 2,220.950 2,220.950
TON 0.000 0.00
13.80000 2,220.950 30,649.11
0250 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 26,096.790 26,096.790
TON 0.000 0.00
24.50000 26,096.790 639,371.36
0255 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 716.730 716.730
TON 0.000 0.00
195.00000 716.730 139,762.35
0260 411-03355  ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,127.940 1,127.940
TON 0.000 0.00
245.00000 1,127.940 276,345.30
0265 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 10,472.788 10,472.780
GAL 0.000 0.00
0.95000 10,472.780 9,949.14
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PCN: 15030-BID ESTIMATE RUN 10/07/2005
PROJECT: NH 0402-066 ESTIMATE NO: 0004 09:35:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY - SITE 2
0270 606-02005 *END ANCHORAGE (FLARED) 12.000 3.000
EACH 9.000 18,900.00
2,100.00000 12.000 25,200.00
0275 608-00010 *CONCRETE CURB RAMP 139.000 139.000
SY 0.000 0.00
200.00000 139.000 27,800.00
0280 614-80385 *RUMBLE STRIP 41,968.000 0.000
LF 0.000 0.00
0.11000 0.000 0.00
0285 626-00000 *MOBILIZATION 0.500 0.300
L S 0.200 18,900.00
94,500.00000 0.500 47,250.00
0290 626-01000 PUBLIC INFORMATION SERVICES 0.500 0.500
LS 0.000 0.00
7,500.00000 0.500 3,750.00
0295 627-00001 *PAVEMENT MARKING PAINT 1,071.200 1,071.200
GAL 0.000 0.00
26.00000 1,071.200 27,851.20
0300 627-00005 *EPOXY PAVEMENT MARKING 404.000 0.000
GAL 404.000 23,432.00
58.00000 404.000 23,432.00
0305 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 420.000 0.000
SF 420.000 6,006.00
14.30000 420.000 6,006.00
0310 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 624.000 0.000
SF 624.000 6,864.00
11.00000 624.000 6,864.00
0315 630-00000 *FLAGGING 2,172.500 2,050.000
HOUR 122.500 2,205.00
18.00000 2,172.500 39,105.00
0320 630-00001 *PILOT CAR OPERATION 158.000 158.000
HOUR 0.000 0.00
35.00000 158.000 5,530.00
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PCN: 15030-BID ESTIMATE RUN 10/07/2005
PROJECT: NH 0402-066 ESTIMATE NO: 0004 09:35:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - SITE 2

0325 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 9.500
DAY 7.000 1,015.00
145.00000 16.500 2,392.50
0330 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 32.000
DAY 2.000 770.00
385.00000 34.000 13,090.00
0335 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 16.000
EACH 5.600 308.00
55.00000 21.600 1,188.00
0340 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000 21.500
EACH 22.600 1,853.20
82.00000 44.100 3,616.20
0345 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.000 10.000
EACH 8.000 880.00
110.00000 18.000 1,980.00
0350 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 8,000.00
10,000.00000 1.800 18,000.00
0355 630-80360 *DRUM CHANNELIZING DEVICE 20.000 10.000
EACH 8.000 560.00
70.00000 18.000 1,260.00
0360 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0365 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 5.000
EACH 4.000 360.00
90.00000 9.000 810.00
0370 630-80380 *TRAFFIC CONE 250.000 125.000
EACH 100.000 1,600.00
16.00000 225.000 3,600.00
0375 630-80510 *MOBILE PAVEMENT MARKING ZONE 0.500 0.000
LS 0.500 935.00

1,870.00000 0.500 935.00
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PCN: 15030-BID ESTIMATE RUN 10/07/2005
PROJECT: NH 0402-066 ESTIMATE NO: 0004 09:35:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY - SITE 2

0380 700-70010 F/A MINOR CONTRACT REVISIONS 22,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0390 700-70022 F/A OJT COLORADO TRAINING PROGRAM 177.600 0.000
FA 177.600 177.60
1.00000 177.600 177.60
0395 700-70025 F/A QUALITY INCENTIVE PAYMENT 80,900.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70028 F/A ESB PROGRAM 3,750.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 202-00200 REMOVAL OF SIDEWALK EXTRA CURB RAMPS. SITE 2 FRASER. 64.800 0.000
co 2
sY 64.800 1,166.40
18.00000 64.800 1,166.40
0425 608-00000 CONCRETE SIDEWALK 4 INCH CONCRETE SIDEWALK CO 2 52.900 52.900
sy 0.000 0.00
55.00000 52.900 2,909.50
0430 608-00010 CONCRETE CURB RAMP TYPE B CO 2 64.800 64.800
SY 0.000 0.00
145.00000 64.800 9,396.00
0435 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) EXTRA CURB 315.000 315.000
RAMPS. SITE 2 FRASER CO 2
LF 0.000 0.00
35.00000 315.000 11,025.00
0440 626-00000 MOBILIZATION MOB, PER DIEM, AND BOND CO 2 0.000 0.600
LS 0.400 480.00
1,200.00000 1.000 1,200.00
0450 202-01130 REMOVAL OF GUARDRAIL TYPE 3 MCR LINE #1 (SITE 2) CO 3 600.000 225.000
LF 375.000 2,835.00

7.56000 600.000 4,536.00
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PCN: 15030-BID ESTIMATE RUN 10/07/2005
PROJECT: NH 0402-066 ESTIMATE NO: 0004 09:35:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY - SITE 2
0455 900-00006  ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 0.000 0.000
LIMITATION CO 4
DOL 0.000 0.00
1.00000 0.000 0.00
0465 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) NIGHT 15,769.120 15,769.120
CONSTRUCTION CMO #3
TON 0.000 0.00
2.65000 15,769.120 41,788.17
0470 630-00000 FLAGGING NIGHT CONSTRUCTION CMO #3 820.500 756.000
HOUR 64.500 967.50
15.00000 820.500 12,307.50
0475 304-07000 AGGREGATE BASE COURSE (CLASS 7) NIGHT CONSTRUCTION CMO 2,220.950 2,220.950
#3
TON 0.000 0.00
3.48000 2,220.950 7,728.91
0480 630-00012 TRAFFIC CONTROL MANAGEMENT NIGHT CONSTRUCTION CMO #3 17.000 13.000
DAY 4.000 2,132.00
533.00000 17.000 9,061.00
CAT 0201 CURRENT AMT $ 1,642,167.03 $ 116,110.205S 1,524,149.24
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0405 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,260.00000 1.000 8,260.00
0410 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0415 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT $ 18,260.00 $ 0.00$ 18,260.00
PROJECT TOTAL CURRENT AMT $ 3,700,246.93 $1,541,828.74 S 3,110,703.53



